ANDOVER, MASSACHUSETTS
SEWER CONSTRUCTION COST SUMMARY

November, 2004

PROJECT
CONTRACT NOs.1- 3| CONTRACT NO.4 | ROGERS BROOK TOTALS
CONSTRUCTION
Bid Price excluding Policing™ $14,655,219 $4,644,000 $2,963,728 $22,262,947
Additional Construction Cost @ $26,622 $0 $282,500 $309,122
Additional Policing Cost®: $524,987 $100,000 $278,095 $903,082
Change Orders: $325,108 $150,000 $365,250 $840,358
South Main Street Paving $510,000 $0 $0 $510,000
SUBTOTAL CONSTRUCTION $16,043,936 $4,894,000 $3,889,573 $24,825,509
ENGINEERING $2,291,000 $577,600 $706,000 $3,477,000.00
OTHER TOWN COSTS
Easements®: $390,744 $104,000 $121,640 $616,384
Miscellaneous®: $160,001 $50,000 $94,029 $304,030
SUBTOTAL OTHER TOWN COSTS $550,745 $154,000 $215,669 $920,414
Shawsheen Interceptor $1,054,849
TOTALS $19,940,530 $5,625,600 $4,811,242 $30,377,372
Original Town Appropriations $22,500,000 $4,300,000, $26,800,000
Spring 2004 and Fall 04
Additional Appropriations® $3,750,000
TOTAL APPROPRIATIONS $30,550,000

Notes:

(1) Bid price for Contract No. 4 is based on second low bid received on June 10, 2004; all others are actual bid prices (except Shawsheen Interceptor which was a negotiated Change Orde

Actual and estimated prices do not include estimated policing costs.
(2) Final cost of bid items over and above bid price.
(3) Policing costs incurred or anticipated over and above estimates carried in bid price.
(4) Easement costs are based on Town appraisals.
(5) Miscellaneous includes additional restoration (e.g., tree plantings) and other work performed outside the construction contracts.
(6) Additional funds appropriated for Contracts 1 thru 4 and Rogers Brook.
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